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The Butler County Engineer’s Office 

ADA Transition Plan 

   

   

   

   
Notice:  

   

This plan was developed to guide the Butler County Engineer’s Office (BCEO) in its goal of 

compliance with the Americans with Disabilities Act. It is a working plan and its contents have 

not been passed by resolution through the Butler County Commissioners Office.  

   

As with any BCEO activity, the public is invited to review and submit comments and 

suggestions at any time regarding the ADA compliance program.    

   

Suggestions and comments may be submitted to the attention of: 

 

Matt Brubaker, P.E. 

ADA Coordinator 

1921 Fairgrove Avenue 

Hamilton, OH 45011 
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INTRODUCTION 

The purpose of this document is to provide an Americans with Disabilities Act (ADA) Transition 

Plan for the public county road right-of-way under the jurisdiction of the Board of County 

Commissioners of Butler County, Ohio, as administered and maintained by the Butler County 

Engineer’s Office (BCEO). The BCEO has developed this Transition Plan to identify deficiencies 

within the public county road right-of-way and to provide guidance for the construction and design 

of accessible facilities that are compliant with ADA requirements. 

It is intended for this Transition Plan to be a living document, that is updated regularly, to track 

progress towards compliance. 
 

BACKGROUND 

The Americans with Disabilities Act (ADA) is a civil rights law prohibiting discrimination against 

individuals on the basis of disability. It was enacted on July 26, 1990, and was amended in 2008 

with the ADA Amendments Act. 

The ADA has five titles: 

I. Employment 

II. State & Local Government 

III. Public Accommodations & Commercial Facilities 

IV. Telecommunications 

V. Miscellaneous Provisions 

This document focuses on Title II of the ADA. Title II of the ADA is a companion legislation to 

two previous federal statutes and regulations: the Architectural Barriers Act (ABA) of 1968 and 

Section 504 of the Rehabilitation Act of 1973. 

The Architectural Barriers Act of 1968 is a federal law that requires facilities be designed, built, 

altered, or leased with Federal funds to be accessible. The Architectural Barriers Act marks one of 

the first efforts to ensure access to the built environment. 

Section 504 of the Rehabilitation Act of 1973 is a federal law that protects qualified individuals 

from discrimination based on their disability. The nondiscrimination requirements of the law apply 

to employers and organizations that receive financial assistance from any Federal department or 

agency. Title II of ADA extended this coverage to all state and local government entities, 

regardless of whether they receive federal funding or not. 
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THE ADA TRANSITION PLAN 

ADA Plan Elements & Requirements 

Title II of the ADA identifies specific steps for meeting the requirements with regards to the 

accessibility of facilities in the public road right-of-way, that state and local governments must 

follow to comply with the ADA. These include: 

1. Must designate at least one responsible employee to coordinate ADA compliance (28 

CFR Sec. 35.107(a)). (See Appendix A). This person is referred to as the ADA 

Coordinator. The public entity must provide the ADA Coordinator's name, office 

address, and telephone number to all interested individuals (28 CFR Sec. 35.107(a)). 

2. Preparing a Self-Evaluation of programs, services, and activities that may not be 

accessible to persons with disabilities. 

3. Developing a Transition Plan to provide for the elimination of barriers for disabled 

persons to access these programs, services, and activities. May not provide services or 

benefits to individuals with disabilities through programs that are separate or different 

unless the separate or different measures are necessary to ensure that benefits and 

services are equally effective (28 CFR Sec. 35.130(b)(iv) & (d)). Must make reasonable 

modifications in policies, practices, and procedures that deny equal access to individuals 

with disabilities unless a fundamental alteration in the program would result (28 CFR 

Sec. 35.130(b)(7)). (See Butler County Engineer’s Office Capital Improvement Plan, 

Appendix B). 

4. Establishing a Grievance Procedure to respond to complaints regarding accessibility. 

Public entities must adopt and publish grievance procedures providing for prompt and 

equitable resolution of complaints (28 CFR Sec. 35.107(b)). This requirement provides 

for a timely resolution of all problems or conflicts related to ADA compliance before 

they escalate to litigation and/or the federal complaint process. (Appendix C). 

5. Must provide a Notification of ADA Compliance (Appendix D). All public entities, 

regardless of size, must provide information about the rights and protections of Title II 

to applicants, participants, beneficiaries, employees, and other interested persons (28 

CFR Sec. 35.106). The notice must include the identification of the employee serving as 

the ADA Coordinator and must provide this information on an ongoing basis (28 CFR 

Sec. 104.8(a)). 

6. Providing an Opportunity for interested persons, including individuals with 

disabilities or organizations representing individuals with disabilities, to participate in 

the development of the Transition Plan by submitting comments and making specific 

recommendations. May not refuse to allow a person with a disability to participate in a 

service, program, or activity simply because the person has a disability (28 CFR Sec. 

35.130 (a)). Must operate their programs so that, when viewed in their entirety, the 

programs are accessible to and useable by individuals with disabilities (28 CFR Sec. 

35.150). Must take appropriate steps to ensure that communications with applicants, 

participants, and members of the public with disabilities are as effective as 

communications with others (29 CFR Sec. 35.160(a)). 
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Finally, public entities that have responsibility over roads or walkways are required to 

include a schedule for providing curb ramps or other sloped areas where pedestrians’ walk across 

curbs. Priority must be given to walkways serving entities covered by the Act, including State 

and local government offices and facilities, transportation, places of public accommodation, 

and employers, followed by walkways serving other areas (28 CFR 35.150(d)(2)). 

The County Road System and Certain Bridges Under the 

Jurisdiction of Board of County Commissioners 

The Ohio Revised Code designates four major types of roads: (1) State Highways, (2) County 

Roads, (3) Township Roads, and (4) Municipal Streets. 

The County Road System 

The County Road System includes all roads, including the bridges on these roads, that are 

established as part of the county system of roads pursuant to ORC 5541.01 to 5541.02. 

These roads connect with a state highway, connect with another county road, or connect a 

village or center of population to a county or state highway. The system is determined by 

the Board of County Commissioners and is designated on a map prepared by the County 

Engineer. Mileage for the system is submitted annually to the Director of the Ohio Department 

of Transportation (ODOT), who must certify that all portions of the county road system 

connect with either a state or intercounty highway, or another county road. 

The County Engineer is the engineer for all roadway public improvements under the 

authority of the Board of County Commissioners and is charged with the duty to construct, 

reconstruct, improve, and maintain county roads. ORC § 5543.01. 

The County Road System of Butler County contains approximately 266 miles of county 

roadway. All County Roads are located within the unincorporated jurisdictions of Butler 

County (e.g., Townships). Many of these roads were established in the 1800’s, have low 

volumes of traffic, and are in agricultural areas with no existing pedestrian facilities. 

Certain Bridges Under the Board’s Jurisdiction 

In addition to the bridges located on roads within the County Road System, the Board of 

County Commissioners of Butler County has the duty to construct and repair certain bridges 

that are not on county roads: 

• Bridges on Township Roads: O.R.C. Section 5591.21 provides that a Board of 

County Commissioners has a duty to construct and keep in repair all necessary 

bridges over streams and public canals on the improved roads of a township. 

• Certain Bridges within Cities: O.R.C.§ 5591.02 provides that a board of county 

commissioners shall construct and keep in repair all necessary bridges in municipal 

corporations shall construct and keep in repair all necessary bridges in municipal 

corporations on all improved roads that are of general and public utility, running 

into or through the municipal corporations, and that are not on state highways. 

 

In total, the BCEO is responsible for 404 bridges within the County. 
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ADA COORDINATOR 

In accordance with Title II of the ADA, the BCEO has designated a staff member as the ADA 

Coordinator. This individual is responsible for implementing and monitoring progress, ensuring 

compliance, and managing updates to this document. (Appendix A). Information of the ADA 

coordinator is also available on the BCEO webpage available at www.bceo.org. If internet access 

is unavailable, the current ADA coordinator may also be contacted at (513) 867-5744, or via a 

letter addressed at Attn: ADA Coordinator, Butler County Engineer’s Office, 1921 Fairgrove Ave, 

Hamilton, Ohio 45011. 

Personnel Training 

The BCEO provides access to ADA training to ensure compliance with ADA requirements. 

The ADA Coordinator will identify resources and opportunities for our employees at various 

levels to receive ADA-related training appropriate to their job functions. 

 
 

SELF - EVALUATION 

Previous Practices 

Since the adoption of the ADA, the BCEO has undertaken to provide accessible pedestrian 

features as part of Butler County's capital improvement projects. 

Some notable examples include: 

• The Five Points Intersection Improvement Project: Five Points is an intersection 

consisting of two county roads, two roads within the City of Hamilton, and a road 

within Fairfield Township: Hamilton Mason Road, Tylersville Road, Hancock Avenue, 

Grand Boulevard, and Tuley Road. Previously, the intersection was regulated via a stop 

light. Construction began March 14th of 2022, converting the intersection into a 

roundabout. Alongside creating a safer and more efficient intersection, ADA compliant 

sidewalks, curb ramps, and refugee islands were installed along the entirety of the 

project. The BCEO coordinated with the City of Hamilton to improve the five-legged 

intersection by converting it into a single-lane roundabout with curb and gutter, storm 

sewer installation, and new pedestrian facilities. 

• The Kyles Station Road & Lesourdsville West Chester Road Roundabout 

Installation: This project was constructed in 2013 and is located at the intersection of 

county road Kyles Station Road and the Liberty Township Road Lesourdsville West 

Chester Road. Included with the roundabout installation were curb ramps and 

sidewalks for pedestrian convenience which connected to existing sidewalk.

http://www.bceo.org/
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• The Cincinnati Dayton Road Widening Project (Phase 1 & 2): In 2019, Cincinnati 

Dayton Road was widened between West Chester Road to 1000’ south of I-75. As part 

of the projects, curb ramps and sidewalks were added, and five Rectangular Rapid 

Flashing Beacons (RRFB) at mid-block crossings were installed for connectivity 

through the corridor. 

Inventory - Pedestrian Facilities Within the County Road System 

As part of the self-evaluation process, the BCEO has conducted an inventory and evaluation 

to identify obstacles and barriers in the existing County-maintained right-of-way pedestrian 

infrastructure that limit accessibility to individuals with disabilities. Curb ramps, pedestrian 

accommodations at traffic signals, sidewalks, and shared-use paths were evaluated to identify 

any obstacles or barriers that may need to be addressed. The inventory only includes the facilities 

on roads and bridges under the jurisdiction of the BCEO. 

The Inventory 

• 540 curb ramps 

• Approximately 18.5 miles of sidewalk 

• Approximately 6.0 miles of shared use paths 

• 55 Traffic Control Signals, 2 Flashers, 9 Pedestrian Crossing Signals 

The Inventory is constantly changing. Each year, projects with ADA compliant pedestrian 

facilities are constructed. When new sidewalks or shared use paths are installed, they are 

added to the current inventory. In project areas where there are non-compliant facilities, 

they are brought into compliance and are updated in the inventory. 

Curb Ramps 

The BCEO has collected extensive field data for all curb ramps located on the County 

Road System. This study has revealed that approximately 21% of the curb ramps under 

the jurisdiction of the BCEO are currently ADA compliant. 

 

Curb ramps requiring modification were evaluated using an assigned level of 

prioritization (fair, poor, or very poor) based on a quantitative methodology that 

factored in the curb ramp’s physical condition and its level of non-compliance. This 

field data includes: 

• Identifying whether a ramp exists. 

• Identification of each existing curb ramp, including information on cross slopes, 

running slopes, ramp flare slopes, ramp and top landing widths, and the presence 

of truncated domes. 

• Ramp location data, including the proximity of the ramps to other pedestrian 

facilities.
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Existing Sidewalk and Shared Use Paths 

A field analysis shows that the BCEO has identified approximately 18.5 miles of 

sidewalk and 6.0 miles of shared use paths within the county road system right-of-way. 

All sidewalk and shared use path locations have been inventoried and physical sidewalk 

characteristics have been identified and rated based upon their current condition (e.g., 

fair, poor, very poor) and proximity to transit stops, schools, public building facilities, 

senior living facilities, and parks. Field data collection includes existing sidewalk 

widths, vertical surface obstructions (e.g., uneven walkways, tree roots, etc.), cross 

slopes, and the general physical condition. 

Existing Traffic Signals 

The BCEO maintains 77 traffic signals. Field data were collected relating to push 

button sizes, locations, and heights. Pedestrian paths at the intersection were also 

evaluated to confirm that pedestrian paths were unobstructed and that pedestrian signal 

heads were visible. 

 
 

ADA TRANSITION POLICY, PROGRAMS, AND 

SCHEDULE 

Policy 

The BCEO’s goal is to continue to provide accessible pedestrian design features as part of its 

capital improvement projects. All new construction or reconstruction projects with pedestrian 

facilities will be designed and constructed to conform to the ADA requirements and be 

accessible and usable for people with disabilities. 

Field data collected during the self-evaluation process will be used to identify and prioritize 

specific projects where ADA accessibility can be remedied or enhanced. Non-compliant 

facilities with high prioritization levels will be pursued first. 

Input from the public on ADA non-compliant locations are welcome and encouraged. The 

BCEO will consider and respond to all reasonable and feasible accessibility improvement 

requests. 
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ADA Compliance Programs 

The BCEO will utilize three methods for upgrading pedestrian facilities to current ADA 

standards. (See BCEO’s Office Capital Improvement Plan, Appendix B.) 

1. Capital Improvement Projects: The first and most comprehensive method is through the 

BCEO’s Capital Improvement Program. All pedestrian facilities impacted by these projects 

will be upgraded to current ADA accessibility standards. A current listing of these 

scheduled projects can be found in the online BCEO’s Capital Improvement Reports 

(https://www.bceo.org/reports/) which includes a detailed schedule and budget for specific 

improvements. This information can also be found in the projects maps on the BCEO 

website. Please note that BCEO’s Capital Improvement Program will change each year as 

projects are completed and new projects are identified. 

2. The Annual Traffic Signal Improvement and Maintenance Program: Each year, the 

BCEO contracts for traffic signal improvement and maintenance. Traffic signals will be 

evaluated for ADA compliance and updated when needed. 

3. Force Account: The BCEO, through its own forces, will install and/or repair ADA 

compliant curb ramps, sidewalks, and shared-use paths, as needed, or in emergency 

situations, or in response to citizen requests. Although private property owners typically 

keep sidewalks free from obstructions, the BCEO regularly travels the county roads and 

monitors various conditions on the roadways and the sidewalks. The BCEO will address 

any obstructions or safety issues discovered upon its pedestrian facilities. Finally, the 

BCEO will remedy any maintenance conditions upon notice from members of the public. 

 

 

Design Standards and Improvement/Compliance Procedures 

The BCEO references the Ohio Department of Transportation’s (ODOT) design standards 

when pursuing capital improvement projects. These design standards include guidelines for 

pedestrian facilities, sidewalks, shared-use paths, and standard construction drawings for curb 

ramps. The BCEO has also adopted the ADA design standards and procedures as listed in 

Appendix E. These standards and procedures will be kept up to date with nationwide and local 

best management practices. 

https://www.bceo.org/reports/
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External Agency Coordination 

Many other governmental entities are responsible for pedestrian facilities within, or adjacent 

to, the roads and bridges within the jurisdiction of the Board and the Butler County Engineer. 

These entities include, but are not limited to, Butler County political subdivisions (e.g., cities 

and townships), active HOA’s within the townships, and other agencies such as the MetroParks 

of Butler County. The BCEO will coordinate with these entities to assist with identifying and 

facilitating the elimination of accessibility barriers along corridors, shared-use trails, and 

roadway intersections, through the Capital Improvement Programs listed above. 

Improvement Schedule 

The BCEO is committed to implementing improvements to obtain ADA compliance. If 

revenues continue to be available to fund the projects and programs listed above, it is estimated 

that all curb ramps, sidewalks, and traffic signals will be ADA compliant by 2050. 

At a minimum, non-compliant curb and curb ramps identified as high priority (currently 30) 

will be addressed within the next five years, or by December of 2028. These high priority curb 

ramps will be reconstructed and improved as part of a specific Capital Improvement Road 

Project or as part of the ADA Transition Program. 

As the BCEO addresses the high priority, non-compliant curb ramps, pedestrian signals and 

push buttons near these curb ramps will be evaluated and programed for improvements or 

remediations as needed. 

Traffic signal improvements will be funded through the Annual Traffic Signal Improvement 

and Maintenance Program. 

During the following 10-year period (2029 to 2039), the BCEO plans to bring all curb ramps 

identified as “moderate priority” into ADA compliance. 

Thereafter, these programs will be reevaluated to ensure that the remaining non-compliant curb 

ramps and traffic signals are all ADA compliant. 

 
 

GRIEVANCE PROCEDURE 

Public entities must adopt and publish grievance procedures provided for prompt and equitable 

resolution of complaints. This requirement provides for a timely resolution of all problems or 

conflicts related to ADA compliance. 

If users of pedestrian facilities maintained by the BCEO believe reasonable accommodations have 

not been provided, they have the right to file a grievance. In accordance with Title II of the ADA, 

the BCEO has developed a grievance procedure for the purpose of the prompt and equitable 

resolution of citizens’ complaints or concerns. This grievance procedure is available in Appendix 

C: Grievance Procedure. 
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PUBLIC OUTREACH AND PARTICIPATION 

The BCEO recognizes that public participation is an important component in the development of 

this Transition Plan and remains committed to providing safe and usable pedestrian facilities for 

all pedestrians on County Roads. The BCEO continues to assure compliance with all federal, state, 

and local regulations and standards and continues to welcome comments and suggestions from the 

general public. 

 

 

PUBLIC NOTICE AND PLAN AVAILABILITY 

Under the ADA, all public agencies are required to publish their responsibilities with regards to 

compliance. Information about the rights and protections of Title II to applicants, participants, 

beneficiaries, employees, and other interested persons are also required. The notice must include 

the identification of the employee serving as the ADA Coordinator and must provide this 

information on an ongoing basis. 

A copy of this public notice is provided in Appendix D: Public Notice of ADA Compliance and 

may also be viewed on the BCEO website. 

 
 

PLAN MANAGEMENT & PROGRESS MONITORING 

This ADA Transition Plan is intended to be a living document and updated regularly as conditions 

evolve. In December of each year, the BCEO will conduct an internal staff meeting to review the 

transition progress, schedule the next year’s staff ADA training, determine focus areas for 

improvements, and discuss past and future projects. In addition to the annual meeting, the 

transition plan will be reviewed and updated formally every ten years to track progress and refine 

prioritization methods. 

The BCEO is always soliciting input and comments regarding the transition plan from interested 

groups and the general public. This input is submitted through the BCEO ADA Coordinator.
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APPENDIX A: ADA COORDINATOR CONTACT 

INFORMATION 

Butler County Engineer’s Office ADA Coordinator 

 

Matt Brubaker, P.E. 

Butler County Engineer’s Office 

1921 Fairgrove Avenue, 

Hamilton, OH 45011 

Phone: (513) - 785 - 2567 

Fax: (513) - 897 - 5849 

E-mail: brubakerm@bceo.org 
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APPENDIX B: ADA PUBLIC ROAD RIGHT-OF-WAY 

CAPITAL IMPROVEMENT PROGRAM 

Butler County Engineers Office: 6 -Year Project Budgets (2022-2028) 
 

Project 
No. 

Project Sidewalk ADA 

Ramp 

Bridge No. Construction Year Project Cost 

 

R000301.32919A 

 

Crescentville Rd 

Widening 

Yes Yes N/A 2022-23  

$6,107,136.70 

 

I337001.26520A 
Liberty Way 

Improvements – 

Phase 2 

Yes Yes N/A 2023  

$3,114,080 

 
I002005.92621A 

Tylersville Rd at 

Beckett Rd. 

Roundabout 

Yes Yes N/A 2023  
$1,874,697 

 
I002203.96020A 

 

Millikin Rd at 

Lesourdsville West 

Chester Rd. Roundabout 

Yes Yes N/A 2025  
$1,062,000 

 

R002004.97022A Tylersville Rd Berm 
Widening 

Yes Yes N/A 2025 $2,090,779 

 Union Centre Blvd Curves Yes Yes N/A 2028 $1,072,000 
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APPENDIX C: GRIEVANCE PROCEDURE 

 

(See the following page) 
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(Attach grievance procedure PDF from the website) 
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APPENDIX D: PUBLIC NOTICE OF ADA 

COMPLIANCE 

 

(See the following page) 
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(Attached public notice from the website) 
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APPENDIX E: ADA DESIGN STANDARDS AND 

IMPROVEMENT/COMPLIANCE PROCEDURES 

 

ADA Resources and Design Standards 

ODOT Curb Ramp Standard Drawing: BP-7.1 

Federal Highway Administration (FHWA) - Civil Rights - ADA/Section 504  

Americans with Disabilities Act Accessibility Guidelines (ADAAG) 

Proposed Accessibility Guidelines for Pedestrian Facilities in the Public Right-of-Way 

(PROWAG) 

2010 ADA Standards for Accessible Design 

ADA Checklist for Existing Facilities 

ADA Best Practices Tool Kit for State and Local Governments 

ADA Update: A Primer for State and Local Governments 

Ohio Manual of Uniform Traffic Control Devices 

Americans with Disabilities Act of 1990, as Amended (2008) 

Title 28 CFR Part 35 – Nondiscrimination on the Basis of Disability in State and Local Government 

Services 

Improvement/ Compliance Procedures 

The challenge of dealing with physical or site constraints in alteration projects has been recognized 

by the authors of ADA accessibility standards for years. The Civil Rights Division of the U.S. 

Department of Justice has recognized that there could be instances where it might be technically 

infeasible to construct an alteration in full and strict compliance with ADA accessibility standards, 

because of physical or site constraints. In such circumstances, state and local agencies must provide 

accessibility to the maximum extent feasible. Before reaching a conclusion about technical 

infeasibility, state and local agencies need to consider the extent to which physical or site 

constraints could be addressed by alternative designs. The burden of proving technical infeasibility 

rests with the agency/owner that is responsible for the facility, element, or feature. 

Intersection Corners 

The BCEO will work in good faith to have curb ramps or blended transitions constructed or 

upgraded to achieve ADA compliance within all capital improvement projects. There may be 

limitations which make it technically infeasible for an intersection corner to achieve full 

accessibility within the scope of a project. If so, those limitations will be noted, and those 

intersection corners will remain on the transition plan. As future projects or opportunities arise, 

those intersection corners shall continue to be incorporated into future work(s). Regardless of 

whether full compliance can be achieved in all cases, each intersection corner shall be made as 

compliant as possible in accordance with the judgment of the BCEO. 
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Sidewalks / Trails 

The BCEO will work in good faith to have sidewalks and shared-use paths (bicycle/pedestrian 

trails) constructed to achieve ADA compliance within all capital improvement projects. There may 

be limitations, however, that make it technically infeasible for segments of sidewalks or trails to 

achieve full accessibility within the scope of a project. If so, those limitations will be noted, and 

those segments will remain on the transition plan. As future projects or opportunities arise, those 

segments shall continue to be incorporated into future work(s). Regardless of whether full 

compliance can be achieved in all cases, each sidewalk or trail shall be made as compliant as 

possible in accordance with the judgment of the BCEO. 

 

Traffic Control Signals 

The BCEO will work in good faith to have traffic control signals constructed or upgraded to 

achieve ADA compliance within all capital improvement projects. There may be limitations which 

make it technically infeasible for individual traffic control signal locations to achieve full 

accessibility within the scope of a project. If so, those limitations will be noted, and those locations 

will remain on the transition plan. As future projects or opportunities arise, those locations shall 

continue to be incorporated into future work(s). Regardless of whether full compliance can be 

achieved in all cases, each traffic signal control location shall be made as compliant as possible in 

accordance with the judgment of the BCEO. 


