A. Project Identification

LPA SCOPE OF SERVICES FORM

County Butler

Route Port Union Road (116) Section  2.585

Le Saint Drive (2222) 1.701
Project sponsor / Maintenance Butler County Engineer’s Office
responsibility:
Local Let X (BCEO) ODOT Let
Field review date: 8/29/25 Scope meeting date: 8/29/25

Highway Functional
Classification

Major Collector (Port Union)

Local (Le Saint Drive)

PID

124675

Fiscal Year

B. Design Standard

2030

Proposed sale date:  2-15-2030

ODOT L&D; AASHTO; BCEO modified CB

LPA must identify and attach any locally developed design standards proposed
for the project for review and acceptance by the ODOT District.

C. Project Description

Purpose and Need:

Improve safety by reducing rear end and angled
crashes at an existing four leg signalized intersection.

Project Description:

The project consists of converting an existing four leg
signalized intersection to a single-lane roundabout.

Prior studies / plan

(identify):

HSIP Safety Study (June 2025)

Estimated Project Length: (limits of physical work) 0.20 Mile

Work Length: (project length & approach work, e.g.  0.28 Mile

MOT signage)
Alighment  Existing New X
Profile Existing X New
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Logical Termini:
(w/explanation)

Approximately 450 feet from intersection of Port Union Road at
Le Saint Drive (All legs)

D. Typical Sections

Existing:

Width: Pavement 52 ft Port Graded +8 ftto 10 Treated 8 ftto9ft
Union Rd Shoulder  ft Port Shoulder  Port Union
+40 ft Le Union Rd Rd
Saint Dr 0 ft Le 0ftlLe

Saint Dr Saint Dr

R/W Port Union Rd varies from 40’ to 50’ dedicated halves

Le Saint Dr has 40’ dedicated halves
Bridge face to face N/A toe to toe N/A
of rails of parapets
Curbs Yes X (Le Saint No
Dr)

Curb ramps Yes X No

Sidewalks | Yes @ X No Comment NE Corner

Guardrail | Yes X No  Type

Existing Signals: Yes: X No: Number: 1

Locations: Port Union Rd and Le Saint Dr

Ex. Warrants?: TBD

Proposed:

Width: Varies Graded Varies Treated Varies

Pavement Shoulder Shoulder

Bridge face to face N/A toe to toe N/A

of rails of parapets

Median: Yes No Type Concrete Splitter Islands

Curbs: Yes No Type Type 2, Type 9, and Type 6

Curb ramps: Yes X No Comment  East leg only

Sidewalks | Yes X No Comment NE Corner replacement
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Guardrail ‘Yes X No Type  MGS

Proposed Signals: | Yes: No: | X Number:

Locations: N/A

Warrants: N/A

ITS Coordination (CFR Major ITS: Minor ITS: Non-ITS:
940):

Procedures for CFR 940 ITS Compliance follow Part 13 to ODOT Traffic Engineering
Manual

Comments: None

Opportunities for Safety Improvements

Crash History/Potential Countermeasures

Rear end and angled crashes / Modern single-lane roundabout with lighting

Supplemental Information

ADT TBD Design ADT 2050 (TBD)

DHV TBD Certified Traffic Not Required

T24 TBD

Design Speed 20 MPH (RAB) Legal Speed 55 MPH (Port Union
55 MPH (Port Union Rd)
Rd) 25 MPH (Le Saint Dr
25 MPH (Le Saint Dr North leg)
North leg) 35 MPH (Le Saint Dr
35 MPH (Le Saint Dr South leg)
South leg)

Comments: Have safety review. Speed study.

E. Right-of-Way

Right-of-Way Plan: Yes X No

Approximate # of Parcels: +5
Relocations: Yes No X
Railroad Involvement: @ Yes No X
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Railroad Name: N/A

Encroachments: Landscape

Airway Highway Clearance: Yes X No

Airport Name Butler County Regional Airport

Comments:

Note: Provide a footprint of proposed and existing right of way limits as soon as
available to District Env. Coordinator and District Real Estate Administrator.
Caution: Environmental needs to be clear prior to the beginning of right of way
acquisition. A Local, utilizing their own monies, assumes many risks by
proceeding with acquisition prior to environmental being cleared. These risks
include purchasing r/w that may never be used for the project and purchasing
a site that contains the need for a hazardous waste cleanup.

F. Utilities

Aerial:
Phone Yes X No Company Altafiber/MCI/Lumen
Cable Yes X No Company Spectrum
Power Yes X No Company Duke Energy

Buried:
Phone Yes X No Company Altafiber/MCI/Lumen
Cable Yes No x Company N/A
Power Yes No x Company N/A
Gas Yes X No Company Duke Energy
Pipelines Yes No x Company N/A
Water Yes X No Private Public = Butler County
Sanitary Yes X No Private Public | Butler County
Sewer
Storm Sewer | Yes X No Private Public = Butler County
Other Butler County Engineer’s Office-Traffic
Comments None
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G. Structure Requirements N/A (no structure work planned)

H. Design Exception(s) required
Yes No X Possible
Explain:
l. Traffic Control (Permanent)
Signing:  Yes X No Remarks
Striping: Yes X No Remarks Thermoplastic
Lighting: Yes X No Remarks = Duke Energy to install lighting and
use third-party billing to charge the
project.
RPM’s: Yes X No Remarks
J. Maintenance of Traffic
Detour X Part Width

Remarks: | Business and resident access maintained within construction limits.

Maintenance of Pedestrian and Bicycle Yes No X
Traffic:

Remarks:

K. Driveways

Yes X No Type Commercial and Residential Asphalt and Concrete

L. Project Funding

Project Cost Estimate: = $1,125,000

Sources of Funding: Federal HSIP, Local

Quantity splits required:  Yes No X

Comments: | None
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Coordination with Concurrent Projects:

Yes

Comments: | None

Detailed Cost Estimates and Participation:

Federal Funds/Percent Split

Local Funds/Percent Split

PE

RIGHT OF WAY

UTILITIES

CONSTRUCTION $840,800 80% $210,200 20%
CONST ENGINEERING $59,200 80% $14,800 20%
TOTAL $900,000 $225,000

e Federal Max (at 80%) is $1,075,000.

M. Environmental

Scope of the Proposed Action /Involvement with Resources:

These are actions and/or items the District Environmental Staff deems necessary to address as
part of the LPA project environmental documentation. This form is not all inclusive, and more
items may be required upon initiation of agency coordination and field studies.

Additional information regarding these items can be found on the Office of Environmental
Services - Environmental Tool Kits webpage at
http://www.dot.state.oh.us/Divisions/Planning/Environment/training/Pages/Toolkits.aspx

Not Required
required

Responsibility

Comments

Tentative CE Level

BCEO

*BCEO or prequalified
consultant

Purpose and Need Statement

Section 106 Scoping Request
Form

oDOoT

Cultural Resource Phase 1

Cultural Resource Phase Il

Mitigation

Cultural Resource Section 4(f)

Data Recovery Plan-
Documentation for Consultation

X | X | X [ X | X
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Section 4(f)/6(f)-
Park/Recreation

Ecological Survey Level 1

BCEO

Probably Eco exempt

Ecological Survey Level 2

Wetland Survey

Section 9/Section 10 Stream

404 NWP-Army Corps of
Engineers

X | X | X | X

404 PCN-Army Corps of
Engineers

404 Individual Permit-Army
Corps of Engineers

401 OEPA Certification
Application

Coast Guard Coordination

ODNR Coastal Zone

Scenic River

Farmland Screening or FCIR

BCEO

Document that project
meets ODOT’s farmland
MOU

Public Involvement

BCEO

Letters to nearby
properties and local
stakeholders including
fire/EMS

Public Meeting/Hearing

Regulated Material Review
Screening

BCEO

RMR Investigation / Assessment

Drinking Water Resources

BCEO

Mapping

Flood Plain/Flood Way

BCEO

Mapping

Underserved Populations

Noise Study

BCEO

Flowcharts

Air Quality

BCEO

Flowcharts

Asbestos Inspection
Required:

Yes

No

Comment
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Any Known Environmental Concerns (ex. historic properties on National Register,
wetlands, underground storage tanks, stream relocation):

RCRA listing at Ceco Concrete Construction - shouldn’t be affecting

Stream crossings at approximately 200’ west and north of intersection - shouldn’t be
affecting

N. Roles / Responsibilities

Construction plan development:

(ODOT Prequalified Consultant must be
used if not being prepared in house by
LPA)

ODOT Prequalified Consultant

Proposal/Specification Development: Butler County Engineer’s Office

LPA Agreement: ODOT/Butler County Engineer’s Office

Form and preliminary legislation: BCEO/ODOT

Advertising and award of contract:

Butler County Engineer’s Office

Construction inspection:

R/W plan development:

R/W acquisition / appraisals:

Butler County Engineer’s Office

ODOT Prequalified Consultant [OR]
Butler County Engineer’s Office

ODOT Prequalified Consultant [OR]
Butler County Engineer’s Office
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Utility relocation:

O. Field Review

Butler County Engineer’s Office

Date: 8/29/2025

REPRESENTATIVES PRESENT:
2. Participants

Name FirstJoin

Padgett, Kenneth 8/29/25, 7:56:39 AM
Henderson, Andrea 8/29/25, 7:56:34 AM
Scanlon, Teri 8/29/25, 7:58:05 AM

Smith, Erin 8/29/25, 7:58:43 AM
Carriere, Casey 8/29/25, 7:58:50 AM
Otis, John 8/29/25, 7:59:44 AM

Hunter Hanauer
Jennifer Welling
Matthew Brubaker
Kar Singh

Dale Schwieterman

8/29/25, 8:00:18 AM
8/29/25, 8:00:18 AM
8/29/25, 8:00:19 AM
8/29/25, 8:00:58 AM
8/29/25, 8:05:06 AM

Last Leave

8/29/25, 9:23:07 AM
8/29/25, 9:23:08 AM
8/29/25, 9:23:07 AM
8/29/25, 9:23:08 AM
8/29/25, 9:23:08 AM
8/29/25, 9:28:43 AM
8/29/25, 9:23:09 AM
8/29/25, 9:23:08 AM
8/29/25, 9:23:09 AM
8/29/25, 9:28:43 AM
8/29/25, 9:28:43 AM

In-Meeting Duration Email

1h26m 28s
1h26m 34s
1h25m 1s
1h24m 24s
1h24m 17s
1h 28m 58s
1h22m 50s
1h22m 495
1h22m 50s
1h27m 45s
1h23m 37s

Kenneth.Padgett@dot.ohio.gov
Andrea.Henderson@dot.ohio.gov
Teri.Scanlon@dot.ohio.gov
Erin.Smith@dot.chio.gov
Casey.Carriere@dot.ohio.gov
John.Otis@dot.ohio.gov
HanauerH@bceo.org
Welling)@bceo.org
BrubakerM®@bceo.org
SinghK@bceo.org
SchwietermanD@bceo.org

Other Comments/Requirements:

Roadway - WB67 design vehicle. Check with BC permit department for
overweight/oversized vehicles (account for findings in design). Curb ramps are
required to either be ADA compliant or waivered.
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P. Project Schedule

Milestone % Date = Completed SFY (Qtr) Other Milestone Information
€) Ficld Review ¥y 08/29/2025 v 2026 (Q1)
€) LPA Scope of Services Document = 08/29/2023 v 2026 (Q1)
€ Authorized Design Consultant oy 11/13/2026 2027 (Q2)
€} Feasibility Study - Submitted " 05/03/2027 2027 (04)
€ Feasibility Study - Approved =) 06/03/2027 2027 (Q4)
€} Stage 1 Plans - Submitted " 11222027 2028 (Q2)
) Preliminary R/W Review Submission - = 11/22/2027 2028 (Q2)
Submitted
€} Preliminary R/W Review Submission - = 12/10/2027 2028 (Q2)
Approved
€) Stage 1 Plans - Complete Ty 011472028 2028 (Q3)
€) Stage 2 Plans - Submitted = 05/01/2028 2028 (Q4)
) Compliance R/W Review Submission- ¥y 05/01/2028 2028 (0Q4)
Submitted
€ Compliance R/W Review Submission - " 05/19/2028 2028 (Q4)
Approved
€) Stage 2 Plans - Complete " 06/01/2028 2028 (Q4)
€ Final /W Plan Submission - Approved = 06192028 2028 (Q4)
€ R/W Authorized ¥ 07/03/2028 2029 Q1)
€ Final Tracings - Submitted *n 07/02/2029 2030 (Q1)
€ R/'W Acquisition Complete w0y 08/01/2029 2030 (Q1)
€) Final Tracings - Complete oy 08/17/202% 2030 (Q1)
) Local Let PS&E Package to District =y 10/03/2029 2030 (Q2)
€} Plan Package Submitted to C.0. " 12/03/2029 2030 (Q2)
€) Plan Package Received in C.0. = 12/03/2029 2030 (Q2)
0 sale ¥ 02/15/2030 2030 (Q3)
€ Award " 04/15/2030 2030 (Q4) Reservoir Year:
€) E=zin Construction 0y 067032030 2030 (04)
) End Construction = 10/03/2030 2031 (Q2) Estimated Duraticn: 90
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